
      Work Permit #  
      Work Order #       
      Job#         Activity#        

1.  Work requester fills out this section.    Standing Work Permit    
Requester:  Don Lynch Date: 7/5/2006 Ext.:  2253 Dept/Div/Group:  PO/PHENIX 
Other Contact person (if different from requester):  Sal Marino Ext.:  3704 
Work Control Coordinator:  Don Lynch Start Date:  8/1/2006 Est. End Date:  10/30/2006 
Brief Description of Work:  Install HBD Detector in IR 
Building:  1008 Room:  IR Equipment:  n/a Service Provider:  PHENIX Techs 

. WCC, Requester/Designee, Service Provider, and ES&H (as necessary) fill out this section or attach analysis 
ES&H ANALYSIS 
Radiation Concerns  None  Activation  Airborne  Contamination  Radiation 
Radiation Generating Devices:   Radiography Moisture Density Gauges Soil Density Gauges X-ray Equipment 

  Special nuclear materials involved, notify Isotope Special Materials Group   Fissionable materials involved, notify Laboratory Criticality Officer 
Safety Concerns   None   Ergonomics   Transport of Haz/Rad Material 

  Confined Space*   Explosives   Lead*   Penetrating Fire Walls   Adding/Removing Walls or Roofs   
 Corrosive   Flammable   Magnetic Field*   Pressurized Systems 

  Asbestos*   Cryogenic   Fumes/Mist/Dust*   Material Handling   Rigging/Critical Lift 
  Beryllium*   Electrical   Heat/Cold Stress   Noise*   Toxic Materials* 
  Biohazard*   Elevated Work*   Hydraulic   Non-ionizing Radiation*   Vacuum 
  Chemicals*   Excavation   Lasers*   Oxygen Deficiency*   Other  UV Lamp 

* Does this work require medical clearance or surveillance from the Occupational Medicine Clinic?    Yes    No 
Environmental Concerns   None   Work impacts Environmental Permit No.       

  Atmospheric Discharges (rad/non-rad)   Land Use   Soil 
Activation/contamination   Waste-Mixed 

  Chemical or Rad Material Storage or Use   Liquid Discharges   Waste-Clean   Waste-Radioactive 

  Cesspools (UIC)   Oil/PCB 
Management   Waste-Hazardous   Waste-Regulated Medical 

  High water/power consumption   Spill potential   Waste-Industrial   Underground Duct/Piping 
Waste disposition by:          Other        
Pollution Prevention (P2)/Waste Minimization Opportunity:     None    Yes 
FACILITY CONCERNS     None 

  Electrical Noise   Potential to Cause a False Alarm  Vibrations   Access/Egress       Limitations 
  Impacts Facility Use Agreement   Temperature Change  Other        

  Configuration Control   Maintenance Work on Ventilation Systems    Utility Interruptions 
WORK CONTROLS 
Work Practices 

  None   Exhaust Ventilation   Lockout/Tagout   Spill Containment    Security (see Instruction Sheet) 

  Back-up Person/Watch   HP Coverage   Posting/Warning 
Signs   Time Limitation   Other:  Magnet Operational 

Lockout and survey 

  Barricades   IH Survey   Scaffolding-requires 
inspection   Warning Alarm (i.e. “high level”) 

Protective Equipment 
  None   Ear Plugs   Gloves   Lab Coat   Safety Glasses 
  Coveralls   Ear Muffs   Goggles   Respirator   Safety Harness 

  Disposable Clothing   Face Shield   Hard Hat   Shoe Covers   Safety 
Shoes   Other       

Permits Required (Permits must be valid when job is scheduled.) 
  None   Cutting/Welding   Impair Fire Protection Systems 
  Concrete/Masonry Penetration   Digging/Core Drilling   Rad Work Permit-RWP No        
  Confined Space Entry   Electrical Working Hot   Other        

Dosimetry/Monitoring 
  None   Heat Stress Monitor   Real Time Monitor   TLD 

  Air Effluent   Noise Survey/Dosimeter   Self-reading Pencil 
Dosimeter   Waste Characterization 

  Ground Water   O2/Combustible Gas   Self-reading Digital 
Dosimeter   Other        

  Liquid Effluent   Passive Vapor Monitor   Sorbent Tube/Filter 
Pump  

Training Requirements (List below specific training requirements) 
PHENIX Awareness, CA Access 

Based on analysis above, the Walkdown Team determines the risk, complexity, and coordination 
ratings below: 

If using the permit when all hazard ratings are low, only the following 
need to sign: ( Although allowed, there is no need to use back of 
form) 

ES&H Risk Level:   Low   Moderate   High WCC:     Date: 
Complexity Level:   Low   Moderate   High Service Provider:    Date: 
Work Coordination:   Low   Moderate   High Authorization to start    Date: 
 (Departmental Sup/WCC/Designee) 

 
3.  Both work requester and service provider contribute to work plan (use attachments for detailed plans) 



 Work Plan (procedures, timing, equipment, and personnel availability need to be addressed):  
See attached Installation Procedure 

Special Working Conditions Required:   
      

Operational Limits Imposed:        

Post Work Testing Required:        

Job Safety Analysis Required:    Yes    No Walkdown Required:    Yes    No 

 
Reviewed by:  Primary Reviewer will determine the size of the review team and the other signatures required based on hazards and job complexity.  Primary Reviewer signature means 
that the hazards and risks that could impact ES&H have been identified and will be controlled according to BNL requirements. 
Title Name (print) Signature Life # Date 

Primary Reviewer                    

ES&H Professional                    

Other                    

Other                    

Work Control Coordinator Don Lynch  20146       

Service Provider                    

 Review Done:     in series   team   
  

4.  Job site personnel fill out this section. 
Note:  Signature indicates personnel performing work have read and understand the hazards and permit requirements (including any attachments). 

Job Supervisor:   Contractor Supervisor:   

Workers:  Life#:  Workers :   Life#:  

    

    

    

Workers are encouraged to provide feedback on ES&H concerns or on ideas for improved job work flow.  Use feedback form or space below. 
 

5.  Departmental Job Supervisor, Work Control Coordinator/Designee 
Conditions are appropriate to start work:  (Permit has been reviewed, work controls are in place and site is ready for job.) 

Name:        Signature:   Life#:       Date:        
 

6.  Departmental Job Supervisor, Work Requester/Designee determines if Post Job Review is required.    Yes    No 
Post Job Review (Fill in names of reviewers) 

Name:        Signature: Life#:        Date:        

Name:        Signature: Life#:        Date:        
 

7.  Worker provides feedback. 
Worker Feedback (use attached sheets as necessary)   
a)  WCM/WCC:  Is any feedback required?    Yes    No 
 
b)  Workers:  Are there better methods or safer ways to perform this job in the future?    Yes    No   
      

 
8. Closeout:  Work Control Coordinator (authorizing dept.) checks quality of completed permit and ensures the work site is left in an acceptable condition.  (WCC can delegate 
clean up of work area to work supervisor) 

Name:        Signature: Life#:        Date:        

Comments:        

 



HBD Installation Procedure (To Install in CM region of PHENIX IR) 
 
(Note: the following sequence assumes that the west and east detector installations will be performed 
sequentially allowing for separate delivery of the east and west detector modules. Should the east and west 
detectors arrive together, the instructions below may be performed concurrently.) 
 
 

I. West Detector section 
 
a. Prepare gas system for installation of HBD (flow CF4 at a flow rate of  10 l/min for at 

least 4 hours prior to installation of detector. (Note: Operating flow rate is ~ 1.5 l/min.) 
b. Pre-install upper and lower aluminum rails for detectors and cable management. 
c. Receive detectors as delivered from Stony Brook at PHENIX 
d. Disconnect transport gas bottle from west detector and cap west detector ports. 
e. Verify that PHENIX magnets are locked out of operation 
f. Open west carriage for access to CM region. 
g. Install 3 way purge valves on HBD inlet and outlet lines.  
h. Move HBD West Detector to CM region, carefully lift detector over HBD LV/signal rack 

and onto CM lifting platform 
i. Orient detector in upright position and lift onto aluminum rails and secure mounting feet 

as designed in retracted position such that window of detector faces beampipe. (see 
figure) 

j. Attach supply and return piping, purge supply and return lines using 3 way valves and 
establish flow to detector. 

k. Install cable management trays and tray structural supports for west detector to cable 
management rails . Attach handles to cable and detector mounting supports. 

l. Attach west detector HV and signal cables and secure cables in cable trays. 
m. Install UV lamp ???? 
n. Perform magnet surveys if and as required by CA cognizant engineer(s). 
o. Electrical/operational checkout tests per plan.  

 
 

II. East Detector section 
 
a. Repeat steps c through o for the east detector 

 
See the attached diagrams for further information. 
 
 
Notes: 

 
1. The HBD prototype utilizes an external UV lamp and power supply for test/calibration of the 

detector. This lamp will be mounted in a location TBD below the HBD installation with a light 
tube conduit to direct light into an optical window into the detector located at the north or south 
end of the east and west detector sections. 

 



7/25/2006 HBD Installation

HBD Detector

Mounting supports

12 detector arrays on 6 
faces, signal cable 
connections at North and 
south ends of face

High voltage connections,
(typ. 4 places)

Gas connector,
(typ. 4 places)



7/25/2006 HBD Installation

HBD Installation

1.  HBD West detector installed

2.  HBD East detector installed

(North CM poleface omitted for clarity)



7/25/2006 HBD Installation

RXNP & HBD Cable Routing 1

HBD HV Cables 
routed on upper 
southeast face of 
CM flux return

HBD HV & 
RXNP racks on 
Bridge near 
center



7/25/2006 HBD Installation

RXNP & HBD Cable Routing 2

RXNP cables come 
down from top of 
CM south pole face 
to west upper i-
beam, ¾ cross over 
to east upper i-
beam and ½ cross to 
north pole face 
(Mirror image of 
RXNP routing).



7/25/2006 HBD Installation

RXNP & HBD Cable Routing 3

HBD signal cables 
come from HBD 
signal rack (lower 
central east side of 
CM region) to U-
shaped hoizontal 
aluminum cable 
tray, to distribution 
panduit flexible 
cable trays (east 
and west, north and 
south sides) and 
finally routed to 
detector module 
signal connectors




